COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/26/2005

ESTIMATE SUMMARY 10:25:37
CONTID: C14205 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 14205-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 102 WORK DAYS
Ft Carson to Lake Ave PERCENT TIME: 100.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STU 1151-016
Ft Carson to Lake Ave
NAME OF ROAD:
PROJECT COUNTIES: EL PASO FREMONT, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/26/2005 DATE TIME STARTED 05/05/2003
2635 DELTA DRIVE DATE LET 01/23/2003 DATE WORK BEGAN
DATE AWARDED 02/19/2003 DATE TIME STOPPED 12/29/2003
DATE CONTRACT EXECUTED 03/07/2003 DATE ACCEPTED 12/29/2003
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/05/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,033,226.35 PARTICIPATING $ 3,732,824.74 S 19,025.46
AWARD PROJECT AMT: $  3,352,657.06 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.55% TOTAL EARNINGS 3,732,824.74 19,025.46
FUNDS AVAILABLE: $ 300,401.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,732,824.74 19,025.46
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 37,824.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,732,824.74 56,850.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,732,824.74 56,850.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 56,850.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A

0005 201-00000 CLEARING AND GRUBBING 0.500 0.500
LS 0.000 0.00
12,291.28000 0.500 6,145.64
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 208,541.000 208,541.000
SY 0.000 0.00
1.78000 208,541.000 371,202.98
0015 202-00425 *REMOVAL OF BRIDGE RAILING 719.000 719.000
LF 0.000 0.00
4.43000 719.000 3,185.17
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,203.000 2,203.000
LF 0.000 0.00
1.96000 2,203.000 4,317.88
0025 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 459.000 459.000
LF 0.000 0.00
12.68000 459.000 5,820.12
0030 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 1,366.000 1,366.000
LF 0.000 0.00
2.26000 1,366.000 3,087.16
0031 202-00250 REM PAVEMENT MARKING 824.000 824.000
SF 0.000 0.00
1.50000 824.000 1,236.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,500.000 4,500.000
cYy 0.000 0.00
11.55000 4,500.000 51,975.00
0040 203-01500 BLADING 10.000 10.000
HOUR 0.000 0.00
77.23000 10.000 772.30
0045 210-04000 ADJUST STRUCTURE 0.000 0.000
EACH 0.000 0.00
903.04000 0.000 0.00
0050 212-00006 *SEEDING (NATIVE) 13.100 13.100
ACRE 0.000 0.00

308.50000 13.100 4,041.35
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A

0055 213-00003 *MULCHING (WEED FREE) 13.100 13.100
ACRE 0.000 0.00
444.30000 13.100 5,820.33
0060 213-00061 *MULCH TACKIFIER 1,310.000 1,310.000
1B 0.000 0.00
2.68000 1,310.000 3,510.80
0065 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 182.440 182.440
TON 0.000 0.00
101.70000 182.440 18,554.15
0070 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,893.730 18,893.730
TON 0.000 0.00
27.26000 18,893.730 515,043.08
0075 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 25,065.790 24,473.650
TON 592.140 19,025.46
32.13000 25,065.790 805,363.83
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 30,814.350 30,814.000
GAL 0.000 0.00
1.00000 30,814.000 30,814.00
0085 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
217.62000 0.000 0.00
0090 515-00120 *WATERPROOFING (MEMBRANE) 2,517.000 2,517.000
sY 0.000 0.00
10.06000 2,517.000 25,321.02
0095 518-03000 *SAWING AND SEALING BRIDGE JOINT 432.000 432.000
LF 0.000 0.00
10.06000 432.000 4,345.92
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,172.000 6,172.000
LF 0.000 0.00
9.91000 6,172.000 61,164.52
0105 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 200.000 200.000
LF 0.000 0.00

16.25000 200.000 3,250.00
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A
0110 606-00700 *GUARDRAIL TYPE 7 141.000 141.000
LF 0.000 0.00
143.85000 141.000 20,282.85
0115 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 222.000 222.000
LF 0.000 0.00
50.80000 222.000 11,277.60
0120 606-01340 *END ANCHORAGE TYPE 3D 17.000 17.000
EACH 0.000 0.00
452.68000 17.000 7,695.56
0125 606-01370 *TRANSITION TYPE 3G 10.000 10.000
EACH 0.000 0.00
789.68000 10.000 7,896.80
0130 606-01380 *TRANSITION TYPE 3H 6.000 6.000
EACH 0.000 0.00
387.30000 6.000 2,323.80
0135 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
950.64000 1.000 950.64
0140 606-01460 *MEDIAN TERMINAL 10.000 10.000
EACH 0.000 0.00
2,434.43000 10.000 24,344.30
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000
EACH 0.000 0.00
1,101.53000 19.000 20,929.07
0150 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
1,488.83000 6.000 8,932.98
0155 606-11010 *BRIDGE RAIL TYPE 10R 497.000 497.000
LF 0.000 0.00
53.57000 497.000 26,624.29
0156 630-80370 CONC BARRIER (TEMP) 540.000 540.000
LF 0.000 0.00
15.75000 540.000 8,505.00
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A
0160 609-60011 CURB TYPE 6 (SECTION M) 266.000 266.000
LF 0.000 0.00
10.82000 266.000 2,878.12
0165 612-00001 *DELINEATOR (TYPE I) 232.000 232.000
EACH 0.000 0.00
11.47000 232.000 2,661.04
0170 612-00002 *DELINEATOR (TYPE II) 87.000 87.000
EACH 0.000 0.00
12.32000 87.000 1,071.84
0175 612-00003 *DELINEATOR (TYPE III) 51.000 51.000
EACH 0.000 0.00
12.78000 51.000 651.78
0180 615-00050 EMBANKMENT PROTECTOR TYPE 5 7.000 7.000
EACH 0.000 0.00
1,244.76000 7.000 8,713.32
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
17,500.00000 1.000 17,500.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
132,927.75000 1.000 132,927.75
0195 627-00001 *PAVEMENT MARKING PAINT 1,644.000 1,644.000
GAL 0.000 0.00
26.16000 1,644.000 43,007.04
0200 627-00005 *EPOXY PAVEMENT MARKING 463.000 463.000
GAL 0.000 0.00
49.29000 463.000 22,821.27
0205 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,579.000 4,579.000
SF 0.000 0.00
9.05000 4,579.000 41,439.95
0210 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 415.000 415.000
(WORD-SYMBOL)
SF 0.000 0.00
11.07000 415.000 4,594.05
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A

0215 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 4,310.000 4,310.000
(XWALK-STOPLINE
SF 0.000 0.00
9.81000 4,310.000 42,281.10
0220 630-00000 *FLAGGING 1,557.000 1,557.000
HOUR 0.000 0.00
24.55000 1,557.000 38,224.35
0225 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 43.000
DAY 0.000 0.00
69.03000 43.000 2,968.29
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 84.000 84.000
DAY 0.000 0.00
456.59000 84.000 38,353.56
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 23.000
EACH 0.000 0.00
71.89000 23.000 1,653.47
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000
EACH 0.000 0.00
94.76000 62.000 5,875.12
0245 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
2,592.97000 4.000 10,371.88
0250 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 4.000 4.000
TYPE)
EACH 0.000 0.00
1,285.22000 4.000 5,140.88
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 12.000
EACH 0.000 0.00
106.15000 12.000 1,273.80
0260 630-80380 *TRAFFIC CONE 225.000 225.000
EACH 0.000 0.00
1.36000 225.000 306.00
0265 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00

1,084.03000 2.000 2,168.06
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A

0270 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 12,801.550 12,801.550
FA 0.000 0.00
1.00000 12,801.550 12,801.55
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 16,533.160 16,533.160
FA 0.000 0.00
1.00000 16,533.160 16,533.16
0300 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0351 900-00006 ADDED ITEM (DOLLAR)/ LOAD RESTRICTION PRICE REDUCTION -1,530.000 -1,530.000
DOL 0.000 0.00
1.00000 -1,530.000 -1,530.00
0735 900-00006 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION PRICE -11,850.000 -11,850.000
REDUCTION
DOL 0.000 0.00
1.00000 -11,850.000 -11,850.00
0775 900-00006 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,807,571.87 $ 19,025.46 % 2,507,571.52
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B
0305 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 72,268.000 72,268.000
sy 0.000 0.00
1.78000 72,268.000 128,637.04
0310 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 250.000 250.000
cY 0.000 0.00
11.55000 250.000 2,887.50
0315 203-01500 BLADING 17.000 17.000
HOUR 0.000 0.00
77.23000 17.000 1,312.91
0320 210-04000 ADJUST STRUCTURE 0.000 0.000
EACH 0.000 0.00
903.04000 0.000 0.00
0325 212-00006 *SEEDING (NATIVE) 4.800 4.800
ACRE 0.000 0.00
308.50000 4.800 1,480.80
0330 213-00003 *MULCHING (WEED FREE) 4.800 4.800
ACRE 0.000 0.00
444.30000 4.800 2,132.64
0335 213-00061 *MULCH TACKIFIER 425.000 425.000
1B 0.000 0.00
2.68000 425.000 1,139.00
0340 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 129.610 129.610
TON 0.000 0.00
101.70000 129.610 13,181.34
0345 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,856.210 5,856.210
TON 0.000 0.00
27.26000 5,856.210 159,640.28
0350 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6,185.220 6,185.220
TON 0.000 0.00
32.13000 6,185.220 198,731.12
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,628.000 6,628.000
GAL 0.000 0.00
1.00000 6,628.000 6,628.00
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B
0360 612-00001 *DELINEATOR (TYPE I) 30.000 30.000
EACH 0.000 0.00
11.47000 30.000 344.10
0365 612-00002 *DELINEATOR (TYPE II) 20.000 20.000
EACH 0.000 0.00
12.32000 20.000 246.40
0370 612-00003 *DELINEATOR (TYPE III) 10.000 10.000
EACH 0.000 0.00
12.78000 10.000 127.80
0375 627-00001 *PAVEMENT MARKING PAINT 285.000 285.000
GAL 0.000 0.00
26.16000 285.000 7,455.60
0380 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
49.29000 0.000 0.00
0385 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
SF 0.000 0.00
9.05000 0.000 0.00
0390 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.81000 0.000 0.00
0800 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
13,686.75000 1.000 13,686.75
0805 203-00000 *UNCLASSIFIED EXCAVATION 2,500.000 2,500.000
cy 0.000 0.00
12.13000 2,500.000 30,325.00
0810 203-01597 *POTHOLING 23.000 23.000
HOUR 0.000 0.00
192.49000 23.000 4,427.27
0815 203-00100 *MUCK EXCAVATION 158.000 158.000
cy 0.000 0.00
12.44000 158.000 1,965.52
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B
0820 206-01000 *BED COURSE MATERIAL 0.000 0.000
cy 0.000 0.00
34.50000 0.000 0.00
0825 208-00010 EROSION BALES 21.000 21.000
EACH 0.000 0.00
15.75000 21.000 330.75
0830 208-00050 STORM DRAIN INLET PROTECTION 1.000 1.000
EACH 0.000 0.00
525.00000 1.000 525.00
0835 210-00500 REB PORT PRESENT STR 0.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0840 210-00750 RES LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
708.75000 2.000 1,417.50
0845 210-00815 RES SIGN PANEL 3.000 3.000
EACH 0.000 0.00
105.00000 3.000 315.00
0850 210-04010 *ADJUST MANHOLE 0.000 0.000
EACH 0.000 0.00
309.75000 0.000 0.00
0860 506-00212 *RIPRAP (12 INCH) 75.000 75.000
cYy 0.000 0.00
65.52000 75.000 4,914.00
0865 507-00000 CONC S AND D PAVE 159.600 159.600
cy 0.000 0.00
370.00000 159.600 59,052.00
0870 625-00000 CONST SURVEYING 1.000 1.000
L S 0.000 0.00
5,775.00000 1.000 5,775.00
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B
0875 630-10005 TRAF CTRL 1.000 1.000
LS 0.000 0.00
3,104.00000 1.000 3,104.00
CAT 0201 CURRENT AMT 649,782.32 $ 0.00$ 649,782.32
CAT NO0202 SITE C
0395 614-80387 *RUMBLE STRIP (GRINDING) 92,520.000 92,520.000
LF 0.000 0.00
0.17000 92,520.000 15,728.40
0400 627-00005 *EPOXY PAVEMENT MARKING 298.000 298.000
GAL 0.000 0.00
49.29000 298.000 14,688.42
0405 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 6.000
DAY 0.000 0.00
402.39000 6.000 2,414.34
CAT 0202 CURRENT AMT 32,831.16 $ 0.00$ 32,831.16
CAT NO0203 SITE D
0425 201-00000 CLEAR AND GRUB 1.000 1.000
LS 0.000 0.00
1,230.60000 1.000 1,230.60
0430 203-00060 EMB MATL (CIP) 1,182.000 1,182.000
cY 0.000 0.00
9.14000 1,182.000 10,803.48
0435 203-00062 EMB MATL (CIP) (SPEC) 3,000.000 3,000.000
cy 0.000 0.00
9.14000 3,000.000 27,420.00
0440 203-01555 DOZING (LANDSCAPING) 7.000 7.000
HOUR 0.000 0.00
105.00000 7.000 735.00
0445 203-01597 POTHOLING 6.000 6.000
HOUR 0.000 0.00
192.49000 6.000 1,154.94
0450 207-00205 TOPSOIL 1,803.000 1,803.000
cY 0.000 0.00
7.87000 1,803.000 14,189.61
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SITE D
0455 208-00001 SILT DIKE 201.000 201.000
LF 0.000 0.00
7.39000 201.000 1,485.39
0460 208-00020 SILT FENCE 286.000 286.000
LF 0.000 0.00
2.64000 286.000 755.04
0465 208-00050 STORM DRAIN INLET PROTECTION 1.000 0.000
EACH 0.000 0.00
401.33000 0.000 0.00
0470 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
1,453.74000 0.000 0.00
0475 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
1,179.92000 0.000 0.00
0480 210-00500 REB PORT PRESENT STR 2.000 2.000
EACH 0.000 0.00
3,379.65000 2.000 6,759.30
0485 210-00810 *RESET GROUND SIGN 4.000 4.000
EACH 0.000 0.00
184.82000 4.000 739.28
0490 212-00006 SEEDING (NATIVE) 4.900 4.900
ACRE 0.000 0.00
855.47000 4.900 4,191.80
0495 213-00004 MULCHING (WEED FREE STRAW) 4.500 4.500
ACRE 0.000 0.00
459.42000 4.500 2,067.39
0500 213-00061 MULCH TACKIFIER 675.000 675.000
LB 0.000 0.00
1.58000 675.000 1,066.50
0505 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
8.45000 0.000 0.00
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PCN: 14205-BID ESTIMATE RUN 07/26/2005
PROJECT: STU 1151-016 ESTIMATE NO: 0012 10:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SITE D
0510 216-00037 SOIL RETEN BLANKET (COCONUT) 2,849.000 2,849.000
sy 0.000 0.00
2.11000 2,849.000 6,011.39
0515 403-00720 HBP (PATCHING) (ASPH) 108.720 108.720
TON 0.000 0.00
91.24000 108.720 9,919.61
0519 403-34721 HBP (GR SX) (75) (PG 58-28) 125.610 125.610
TON 0.000 0.00
30.27000 125.610 3,802.21
0520 403-33841 HBP (GR S) (100) (PG 64-22) 5,963.640 5,963.640
TON 0.000 0.00
30.27000 5,963.640 180,519.38
0525 403-33851 HBP (GR S) (100) (PG 64-28) 3,255.290 3,255.290
TON 0.000 0.00
35.82000 3,255.290 116,604.49
0530 411-10255 EMUL ASPH (SS) 3,383.000 3,383.000
GAL 0.000 0.00
1.00000 3,383.000 3,383.00
0535 506-00224 RIPRAP (24 IN) 218.000 218.000
cy 0.000 0.00
26.36000 218.000 5,746.48
0540 603-05036 36 IN RCES 0.000 0.000
EACH 0.000 0.00
711.20000 0.000 0.00
0545 603-30024 24 IN SES 0.000 0.000
EACH 0.000 0.00
341.55000 0.000 0.00
0550 606-00301 GDRAIL TY 3 (6-3) 325.000 325.000
LF 0.000 0.00
15.66000 325.000 5,089.50
0555 606-01340 END ANCHOR TY 3D 2.000 2.000
EACH 0.000 0.00
716.94000 2.000 1,433.88
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CAT NO0203 SITE D

0560 606-01370 TRANSITION TY 3G 2.000 2.000
EACH 0.000 0.00
1,032.40000 2.000 2,064.80
0565 606-01380 TRANSITION TY 3H 2.000 2.000
EACH 0.000 0.00
682.53000 2.000 1,365.06
0570 606-02005 END ANCHOR (FLARED) 2.000 2.000
EACH 0.000 0.00
1,531.39000 2.000 3,062.78
0575 607-00005 END POST 4.000 4.000
EACH 0.000 0.00
263.83000 4.000 1,055.32
0580 607-00010 CORNER AND LINE BR POST 0.000 0.000
EACH 0.000 0.00
470.31000 0.000 0.00
0585 607-01000 FENCE BW MP 625.000 625.000
LF 0.000 0.00
3.44000 625.000 2,150.00
0590 607-53161 FENCE CL (SPEC) (60 IN) 64.000 64.000
LF 0.000 0.00
51.62000 64.000 3,303.68
0595 612-00001 DELIN (TY I) 0.000 0.000
EACH 0.000 0.00
19.01000 0.000 0.00
0600 612-00002 DELIN (TY II) 0.000 0.000
EACH 0.000 0.00
20.07000 0.000 0.00
0605 612-00003 DELIN (TY III) 0.000 0.000
EACH 0.000 0.00
21.12000 0.000 0.00
0610 613-00200 *2 INCH ELECTRICAL CONDUIT 3,058.000 3,058.000
LF 0.000 0.00

5.40000 3,058.000 16,513.20
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0615 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,065.46000 1.000 4,065.46
0620 613-34400 *LIGHT STANDARD METAL (40 FOOT) 9.000 9.000
EACH 0.000 0.00
216.44000 9.000 1,947.96
0625 613-40010 *LIGHT STANDARD FOUNDATION 8.000 8.000
EACH 0.000 0.00
364.30000 8.000 2,914.40
0630 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 9.000
EACH 0.000 0.00
89.70000 9.000 807.30
0635 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
5,069.47000 1.000 5,069.47
0640 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
17,411.53000 1.000 17,411.53
0645 627-00001 PVMT MKG PAINT 195.000 195.000
GAL 0.000 0.00
29.57000 195.000 5,766.15
0650 627-00005 EPOXY PVMT MKG 72.000 72.000
GAL 0.000 0.00
57.03000 72.000 4,106.16
0655 627-00025 4 IN PVMT MKG TAPE (REM) 0.000 0.000
LF 0.000 0.00
3.17000 0.000 0.00
0660 627-00026 8 IN PVMT MKG TAPE (REM) 0.000 0.000
LF 0.000 0.00
5.28000 0.000 0.00
0665 627-01000 PREFORM PLASTIC PVMT MKG (TY A) 0.000 0.000
SF 0.000 0.00

10.56000 0.000 0.00
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0670 627-30325 PLASTIC PVMT MKG (TY B) (WS) 56.000 56.000
SF 0.000 0.00
12.67000 56.000 709.52
0675 630-00000 FLAGGING 119.000 119.000
HOUR 0.000 0.00
29.59000 119.000 3,521.21
0680 630-00007 TRAF CTRL INSPECTION 0.000 0.000
DAY 0.000 0.00
137.30000 0.000 0.00
0685 630-00012 TRAF CTRL MGMT 15.000 15.000
DAY 0.000 0.00
475.26000 15.000 7,128.90
0690 630-80001 FLASH BEACON (PORT) 2.000 2.000
EACH 0.000 0.00
211.23000 2.000 422.46
0695 630-80336 BARRICADE (3 M-B) (TEMP) 0.000 0.000
EACH 0.000 0.00
52.81000 0.000 0.00
0700 630-80342 CONST TRAF SIGN (B) 28.000 28.000
EACH 0.000 0.00
79.21000 28.000 2,217.88
0705 630-80344 CONST TRAF SIGN (SPEC) 0.000 0.000
SF 0.000 0.00
9.87000 0.000 0.00
0710 630-80360 DRUM CHANNEL DEV 105.000 105.000
EACH 0.000 0.00
26.40000 105.000 2,772.00
0715 630-80363 DRUM CHANNEL DEV (LIGHT) (F) 12.000 12.000
EACH 0.000 0.00
26.40000 12.000 316.80
0720 630-80370 CONC BARRIER (TEMP) 5,680.000 5,680.000
LF 0.000 0.00
2.06000 5,680.000 11,700.80
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0725 630-80380 TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
5.28000 0.000 0.00
0730 630-85010 IMPACT ATTEN (TEMP) 0.000 0.000
EACH 0.000 0.00
2,640.35000 0.000 0.00
0740 630-80375 INST CONC BARRIER (TEMP) ROCA ROJA AND CALLE DEL 0.000 0.000
FUENTE
LF 0.000 0.00
6.50000 0.000 0.00
0745 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR EROSION DAMAGE 1.000 1.000
LS 0.000 0.00
4,438.97000 1.000 4,438.97
0750 900-00007 ADDED ITEM (EACH)/ FURNISH AND INSTALL NEW SIGN PANEL 4.000 4.000
AND POST FOR ROCA ROJA
EACH 0.000 0.00
305.00000 4.000 1,220.00
0755 613-00201 2 IN ELEC COND (JACKED) LIGHTING SITE D 237.000 237.000
LF 0.000 0.00
16.50000 237.000 3,910.50
0760 613-40012 LIGHT STD FOUNDATION SPEC 2.000 2.000
EACH 0.000 0.00
1,999.00000 2.000 3,998.00
0765 900-00007 ADDED ITEM (EACH)/ JUNCTION BOXES 8.000 8.000
EACH 0.000 0.00
95.00000 8.000 760.00
0770 212-00047 SOIL PREPARATION (SPEC) ADD BIOSOL TO ROCK SLOPES 4.000 4.000
ACRE 0.000 0.00
1,250.00000 4.000 5,000.00
0780 900-00014 ADDED ITEM (LUMP SUM)/ ANCHOR BOLTS FOR LIGHT STANDARD 1.000 1.000
LS 0.000 0.00
428.85000 1.000 428.85
0785 900-00012 ADDED ITEM (FOOT)/ 2" GRC CONDUIT FOR ROCK 80.000 80.000
LF 0.000 0.00

12.65000 80.000 1,012.00
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0790 900-00007 ADDED ITEM (EACH)/ PAINT LUMINARIES TO MATCH POLES 10.000 10.000
EACH 0.000 0.00
25.00000 10.000 250.00
0795 900-00014 ADDED ITEM (LUMP SUM)/ FREIGHT FOR LIGHT BASES 1.000 1.000
LS 0.000 0.00
150.55000 1.000 150.55
CAT 0203 CURRENT AMT $ 527,071.31 $ 0.00$ 526,669.98
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,089.47000 1.000 15,089.47
0415 620-00015 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
2,514.91000 0.000 0.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
880.22000 1.000 880.22
CAT 0400 CURRENT AMT $ 15,969.69 $ 0.00$ 15,969.69
PROJECT TOTAL CURRENT AMT $ 4,033,226.35 $ 19,025.46 $ 3,732,824.67



